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Securn" e 14 November 1952

MEMORANDUM FOR THE FILES: Contract XG-578 Task V

FROM o 50X 1

SUBJECT : Engineering Conference Report - Project Task V
HG-1 Hand Generator -

50X1
|/
| 750X1

REF : Contract XG-578 with

AN
C/ 1. On November 12, 1952 a Engineering conference was held at the office
of Those present were: 50X1

50X1

Central Intelligence Agency 50X1
Central Intelligence Agency

2. Since the September - October Progress report has been finished and
will be received at this Agency within the next few days, no details will be
given in this memorandum as they will be fully covered in this Progress report.
A general discussion of the report was held and the different kinds of speed
changing drives were reviewed. The magnetic speed changer has been abandoned
due to lack of efficiency and slippage.

N 3. | stated that there were quite a few deficiencies in the 50X1
N design of the present generator and seemed to have a rather poor opinion of
the GN-58 in general. He expressed the opinion that it looked like the GN-58
was developed in a hurry, due to war time pressure and that much could be
accomplished by a basic redesign of the generator itself. Two faults in
particular were, improper centering of the armature in the field, and thick,
low efficiency laminations. It was decided to correct as may of these faults
as possible in the new model within the same basic generator design. This, of
course, is within the scope of their proposal.

k. Two alternative designs of supporting legs have been made, one being
telescoping, and the other articulated. Conferences will be held with the
proper personnel within the Agency to determine which of the two types is the
most desirable for the conditions under which they will be used.

5. As of this date, there is gpproximately 3 1/2 months left to finish
this Task as set forth in the Proposal of 15 May 1952. It would. seen at the
present time, that this Task is somewhat behind schedule.
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